


2430 "E" Street, N. W.
Washington, D. C.
30 October 1953

25X1A9a



25X1A9a

Dear Mr. [REDACTED]:

25X1A9a

Reference is made to your letters dated 27 October 1953 to Mr. [REDACTED] regarding Expediting Structural Steel and Meeting Scheduled Completion Date.

Continued efforts should be made to expedite construction progress. Perhaps a meeting between [REDACTED] and yourself would help to determine the facts regarding partial deliveries or steelworkers being available prior to complete delivery of steel. Our negotiations, of course, are with the General Contractor only, and both the General Contractor and his Sub-contractor should be informed of this fact.

25X1A

A firm demand must be made to the General Contractor to have shop drawings as required submitted. The Contractor should furnish a schedule for shop drawing submission for your approval. Such shop drawings as necessary and proposals forwarded to this Office will receive priority action. Transmittal of such material to this Office should be accompanied by your definite recommendations.

Very truly yours,

25X1A9a

